
ID Task Name Contr. Dur Start Finish

1 345 d? 12/8/03 4/4/05
2 R-Wall 5 d 2/22/05 2/28/05
3 Strip Conco 1 wk 2/22/05 2/28/05

4 Cooling Tower Conco 37 d 1/26/05 3/18/05
5 Fab/Pipe Equipment CMI 7.4 wks 1/26/05 3/18/05

6 Stairs Conco 4 d 2/28/05 3/3/05

7 N-wall 4 d 2/28/05 3/3/05
8 form - embeds Conco 3 d 2/28/05 3/2/05

9 place concrete Conco 1 d 3/3/05 3/3/05

10 Utility Bldg. 49 d 1/10/05 3/18/05
11 testing AFS lines Geo Rob. 2 d 2/23/05 2/24/05

12 UB 2nd level MEP Rough ins All subs 49 d 1/10/05 3/18/05

13 MEP rough ins 1st floor All subs 42 d 1/19/05 3/18/05

14 Place concrete in bases R&S 2 d 2/24/05 2/25/05

15 Frame Walls level 2 JJ Acoustics 3 d 3/2/05 3/4/05

16 Form/pour curbs level 1 Conco 3 d 2/28/05 3/2/05

17 Main Bldg. 342 d? 12/8/03 3/30/05
18 5,C,E line walls 1 d? 12/8/03 12/8/03

19 Backfill McG Hester 6 d 2/14/05 2/22/05

20 set forms Conco 13 d 2/23/05 3/11/05

21 rebar Alamillo 7 d 2/28/05 3/11/05

22 2 / 4 place conrete Conco 1 d? 3/14/05 3/14/05

23 3/4 Place concete  Conco 1 d 3/21/05 3/21/05

24 4/4 place concrete~TOW +798 5 d 3/24/05 3/30/05

25 SOG  +777' 1 d? 12/8/03 12/8/03

26 U-grnd utilities All subs 3 d 2/23/05 2/25/05

27 U-slab sand-rock Conco 1 d 2/28/05 2/28/05

28 DP-1 dampproofing Conco 1 d 3/1/05 3/1/05

29 Rebar Alamillo 2 d 3/2/05 3/3/05

30 Place SOG 777' Conco 1 d 3/4/05 3/4/05

31 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

32 Shoring Conco 5 d? 3/7/05 3/11/05

33 MEP inserts Conco 2 d 3/14/05 3/15/05
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ID Task Name Contr. Dur Start Finish

34 Rebar Alamillo 3 d 3/16/05 3/18/05

35 Place Concrete Conco 1 d 3/18/05 3/18/05

36 SOG ~760' 1 d? 12/8/03 12/8/03

37 U-grnd utilities All subs 24 d 1/24/05 2/25/05

38 Rock & 2" mud slab Conco 5 d 2/28/05 3/4/05

39 Waterproofing Blues 11 d 3/7/05 3/21/05

40 Formwork Conco 7 d 3/8/05 3/16/05

41 Rebar Alamillo 4 d 3/18/05 3/23/05

42 Place Concrete Conco 1 d 3/24/05 3/24/05

43 Elevator Pit #2 Conco 5 d 3/2/05 3/8/05

44 Misc Iron Steel Romak 39 d 2/8/05 4/4/05
45 Stair #2 install rails Romak 13 d 2/8/05 2/25/05

46 Stair #1 Install Romak 15 d 3/9/05 3/29/05

47 TS drops @ clean room Romak 4 d 2/22/05 2/25/05

48 3x3 angle 45/A5.5.3 Romak 2 d 2/28/05 3/1/05

49 4x4 angle 19/A5.5.17 Romak 2 d 3/2/05 3/3/05

50 Electrical Pad Railing Romak 1 d 2/22/05 2/22/05

51 Install TS framing 3-4 line Romak 2 wks 3/7/05 3/18/05

52 Install TS framing 4-5 line Romak 5 d 3/29/05 4/4/05

53 Interior Shear walls 8 d 2/18/05 3/2/05
54 UB-4 and 1 Line 6 d 2/18/05 2/28/05

55 shotcrete 2 d 2/25/05 3/2/05

56 SOMD 328 d 12/8/03 3/10/05
57 Roof level 1 d 12/8/03 12/8/03

58 Place SOMD concrete Conco 1 d 2/22/05 2/22/05

59 Curbs & pads penthouse roofs Conco 11 d 2/23/05 3/9/05

60 Place Concrete Conco 2 d 3/4/05 3/10/05

61 Layout-install Z metal 24 d 1/25/05 2/28/05
62 Level 6 JJ Acoustics 9 d 2/7/05 2/17/05

63 Cantilever All levels JJ Acoustics 10 d 2/7/05 2/18/05

64 Install beam attachments All subs 24 d 1/25/05 2/28/05

65 Fireproofing  L-C line 32 d 2/11/05 3/29/05
66 Level 2 Cantilever above Anning - J 3 d 2/28/05 3/2/05
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67 East Elevation Anning - J 1 d 2/28/05 2/28/05

68 Level 3 Anning - J 4 d 2/11/05 2/16/05

69 Level 4 Anning - J 7 d 2/16/05 2/25/05

70 Level 5 Anning - J 4 d 3/3/05 3/8/05

71 Level 6 Anning - J 4 d 3/9/05 3/14/05

72 Level 1 Anning - J 3 d 3/25/05 3/29/05

73 Intumescent 2nd  clean room A&B Paint 8 d 2/28/05 3/9/05

74 Exterior Skin Install 37 d 2/10/05 4/4/05
75 Waterproofing Blues 2.4 wks 2/14/05 3/2/05

76 Exterior Clips Raymond 11 d 2/10/05 2/25/05

77 East Elevation studs/sheathing Raymond 8 d 3/3/05 3/14/05

78 Install Glass Frames/glazing Royal Glass 3 d 3/7/05 3/9/05

79 Install Metal Panels Pacific Erectors 12 d 3/9/05 3/24/05

80 North Elevation studs/Sheathing Raymond 15 d 3/9/05 3/29/05

81 Install Glass Frames/glazing Royal Glass 6 d 3/14/05 3/21/05

82 Install Metal Panels Pacific Erectors 16 d 3/14/05 4/4/05

83 Interior Improvements 338 d? 12/8/03 3/24/05
84 HVAC shafts levels 2,3,4 CMI 6 d 2/25/05 3/4/05

85 HVAC shafts 5,6 roof CMI 6 d 3/10/05 3/17/05

86 Level 2 1 d? 12/8/03 12/8/03

87 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05

88 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

89 Wall/beam wraps @ utility Rack JJ Acoustics 14 d 2/22/05 3/11/05

90 Install Utility Rack and piping Sasco 9 d? 3/1/05 3/11/05

91 Level 3 1 d? 12/8/03 12/8/03

92 Shaft Framing JJ Acoustics 5 d 3/10/05 3/16/05

93 Sprinkler Mains & branch piping GMR 9 d 2/24/05 3/8/05

94 Level 4 1 d? 12/8/03 12/8/03

95 Shaft Framing JJ Acoustics 5 d 3/18/05 3/24/05

96 Sprinkler Mains & branch piping GMR 9 d 3/3/05 3/15/05

97 Level 5 1 d? 12/8/03 12/8/03

98 Sprinkler Mains & branch piping GMR 9 d 3/9/05 3/21/05

99 Tree Removal LBNL Fac 1 d 3/4/05 3/4/05
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